
California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-098-554

ContractorType: CI

Contractor Name: City of Los Angeles

Contractor Department:

Street Address: 2714 Media Center Drive

Suite:

City: Los Angeles

State: CA Zip: 90065-    

Project Number: 04-098-554

Project Name: Ballona Creek Stormwater Trash 
Capture System

Project 

Description:

Construction of a hydrodynamic unit to capture trash and 
debris.

Problem 

Statement:

Install a variety of trash capture system units to treat wet-
weather runoff and reduce significantly the trash 
deposition into the Ballona Creek Channel.

Watershed: Ballona Creek

Outcomes: They will help reduce trash from wet and dry run offs by 
placing 3 capture systems at 3 storm drains near Ballona 
Creek.  They will measure the efficiency of the units during 
the first rain season after construction.
Help protect the environmental in the Ballona Creek 
watershed and protects relatively close water bodies from 
trash.  Reduce trash loads to adjacent receiving water to the 
Ballona Creek and Santa Monica Bay which will result in 
more aesthetic, improved interface between transportation 
system and the adjacent community.  Enhance efforts 
underway in the community to increase the quality of 
experiences along the Ballona Creek channel, as well as 
improve recreational experiences at the beach and the ocean.

Project Status: Active

Funding Source: Prop-13-III

Project Amount: $1,400,000

Grant Manager: C Urrunaga

Shahram Kharaghani Morad Sedrak

(323) 342-1582 (323) 342-1577

sxkhargh@san.lacity.or msedrak@san.lacity.or

3233421511 3233421511

Execution Date: 11/15/04 End Date:  6/29/30

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $360,000

Fund Summary

$1,400,000.00

$0.00

$360,000.00

$50,604.03

Allocation

Used

Balance

Award Match

$1,400,000.00 $309,395.97
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-098-554

Events

Line Item Description

Due Receive

Task 

Completed

�'DWH

 6.2 Expenditure and Invoice Projections

1.1 QAPP 1/30/05 Yes

1.2 Monitoring Plans 1/30/05

2.1.3 90% Design Plans and Specifications 6/30/05 Yes

2.1.4 Final Design Plans and Specifications with Letters to to Proceed 8/30/05 Yes

2.2.1 Pre-Construction Photo-Documentation 10/30/05 Yes

2.2.3 Statement of Completion 10/30/06

2.2.4 "As-Built" Drawings 3/30/07

2.2.5 Post-Construction Photo-Documentation 1/30/07

2.2.6 Maintenance Schedule 1/30/07

2.3.2 Trash Cleaning Data 1/30/07

2.3.4 Heavy Metal Monitoring Data, if CDS is selected 1/30/07

2.4.2 Draft Project Report 2/28/07

2.4.3 Final Project Report 3/30/07

6.1 Quarterly Progress Reports and Invoices 4/25/05 Yes

6.2 Expenditure/Invoice Projections 4/29/04 Yes

6.3 Grant Summary Form 3/31/06 Yes

6.4 Natural Resource Projects Inventory Project Survey Form (before final)

Status report

6/30/06

QAPP and Monitoring Plans are being prepared and will be submitted in Sept. 05
The copy of final CEQA/NEPA Documentation are signed cover sheets for all permits are submitted.

Status

Type:

Date:

Subject:

Status:

Comments:
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